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EXECUTIVE SUMMARY 
 
Introduction 
 
This plan has been prepared in accordance with USFWS policy and the Kofa National Wildlife 
Refuge & Wilderness and New Water Mountains Wilderness Interagency Management Plan and 
Environmental Assessment (1997).  This plan provides burned area rehabilitation recommendations 
for all lands burned within the King Valley Fire perimeter which lie within the Kofa National 
Wildlife Refuge (NWR) administered by the U.S. Fish and Wildlife Service (USFWS).   The 
primary goal of the King Valley Burned Area Rehabilitation Plan is: 
 

 Detect, control, and monitor non-native invasive species in burned areas and prevent the expansion of 
any populations into newly disturbed sites. 

 
This plan will be managed and implemented by Paul Cornes (Refuge Manager), Lindsay Smythe 
(Refuge Biologist) and Susanna Henry (Assistant Refuge Manager).  
 
The entire Kofa NWR lies within the Sonoran Desert.  The 29,000-acre King Valley Fire took place 
on the intermountain flats of the King Valley where the elevation ranges from 600 to 900 feet above 
sea level.   This was historically one of the wettest fall and winters (2004/2005) on record, hence the 
widespread buildup of herbaceous fuels.   
 
The fire burned across the valley and through ephemeral desert washes dominated by foothill and 
blue paloverde trees (Cercidium microphyllum and C. floridum), ironwood trees (Olneya tesota) and 
mesquite trees (Prosopis juliflora).  Some of the dominant shrubs in the ephemeral washes include 
jojoba (Simmondsia chinensis), catclaw (Acacia greggii), burro brush (Hymenoclea salsola), and 
canyon ragweed (Ambrosia ambrosioides).  The fire also was carried by dry annual plants left from 
the wet winter in particular, dried indian wheat (Plantago insularis) and Mediterranean grass 
(Schismus barbatus) along with other species.  Cured herbaceous vegetation carried the fire over the 
terraces between the ephemeral washes and also along the washes where it provided ladder fuels to 
the denser woody vegetation.  These washes provide important wildlife habitat to migratory 
neotropical birds, desert tortoise, mule deer, antelope, and bighorn sheep.  Even isolated creosote 
bushes (Larrea tridentata) burned, plants not usually susceptible to fire due to their sparse fuel 
loading.  The King Valley Fire also burned cactus, including saguaros (Cereus giganteus), buckhorn 
cholla (Cylindropuntia acanthocarpa), and fishhook cactus (Mammillaria microcarpa).  The fire 
burned with mixed severity mostly under moderate with some high and low severity burned areas.  
High severity fire effects were generally concentrated in the northeast, southeast, and central 
portions of the fire, where the majority of the vegetation and biomass was consumed, woody roots 
and trunks where burned out deep into the soil, and ash piles indicate soil mineral volatilization in 
places. 
 
                   
Fire Background 
 
The King Valley Fire began on the U.S. Army-Yuma Proving Ground on Thursday or Friday, 
September 29 or 30.  The likely source of the fire was munitions testing on the Proving Grounds, 
particularly rocket testing in the Extended Long or Ramsdale Ranch Impact Areas.  The actual date 
and time is unknown because the fire was not reported by Yuma Proving Ground personnel, but 
munitions testing took place on those two days, but did not take place on Saturday, October 1. 
NWR Volunteer Sandra Lausen reported the fire to Assistant Refuge Manager Susanna Henry in a 
telephone call at noon on Sunday, October 2.  On October 1st and 2nd low relative humidity 
combined with 10-15 mile-per-hour (mph) winds with gusts up to 30 mph from the south allowed 
the fire to spread rapidly and onto Kofa NWR.  .   
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• Simultaneously, Bureau of Land Management – Yuma Field Office (BLM) Dispatcher 

Carolyn Nelson noted a fire of approximately 3,000 acres in the King Valley using the 
GeoMac Intel Page on the Southwest Interagency Fire Center Internet Website (Modis Fire 
Detection).   BLM sent Firefighter Chris Robertson with a pickup truck to the King Valley 
to check the area on the ground.  When Chris Robertson confirmed a wildfire, BLM 
contacted Michael Bland from the U.S. Fish and Wildlife Service, Mohave Valley Fire 
Center to the incident.  

  
• Mike Bland responded as a Type III Incident Commander.  Mike Bland ordered and 

received six single-engine air attack (SEAT) planes to make water drops on the fire, along 
with water tenders and other support for the SEATS, four 20-person hand crews, one 
medium-sized (UH-1 Huey) helicopter equipped with an external bucket, and many Type 6 
engines and crews.  Susanna Henry responded to the fire as a Resource Advisor/Line 
Officer.  Other support included deliveries of food, water, and port-a-potties for the fire 
personnel. 

 
The fire exhibited moderate fire behavior including limited spotting, and torching of ironwood and 
paloverde trees with winds that continued to blow out of the south on Monday, October 3.  The six 
SEATs and the hand crews were instrumental in containing and then controlling the fire. The fire 
was contained on October 6 at 1800 and declared out on October 12.  The King Valley Fire includes 
26,000 acres on Kofa NWR and 3,000 acres on Yuma Proving Ground. 
 
Fire Damages and Threats to Human Safety and Natural and Cultural Resources 
 
The current burned area poses no threat to human safety or cultural resources in the area.  The area 
lies within a restricted portion of the Yuma Proving Ground and a remote portion of the King 
Valley on the Kofa NWR.  Because the terrain is relatively flat, the fire is not noticeable from the 
public access roads on Kofa NWR, except for the remote, and little-used 4-wheel-drive road that 
connects Engesser Pass with the Neversweat Mountains where the burned area crosses the road.    
 
The King Valley is habitat for a variety of desert wildlife, and in particular, is used by desert mule 
deer (Odocoileus hemionus eremicus) year-around.  The annual deer hunt on Kofa NWR where the 
hunters may use firearms is about the only time that the area receives significant public visitation.     
 
The trees and some of the shrubs in the ephemeral washes provide shade and cover for many of the 
wildlife species that use the King Valley and provide the nesting substrate for breeding birds, 
including black-throated sparrows (Amphispiza bilineata) , phainopeplas (Phainopepla nitens), 
mockingbirds (Mimus polyglottos), red-tailed hawks (Buteo jamaicensis), white-winged (Zenaida 
asiatica) and mourning doves (Z. macroura), ash-throated flycatchers (Myiarchus cinerascens), and 
curve-billed thrashers (Toxostoma curvirostre).   
 
No federally-listed threatened or endangered species are known to use or occupy the burned area. 
 
Management Requirements  
 
Wildfires are a rare ecological process in the Sonoran Desert.  Paloverde, ironwood, and catclaw 
acacia trees, creosote bushes, cactus, and many other succulents and desert shrubs are very 
susceptible to mortality from fire. These desert leguminous trees are slow growing and can be 
hundreds of years old, thus recovery from fire may take a century or more.    At this time, we expect 
that native, unburned vegetation surrounding and upstream of both fire areas can be expected to 
provide an adequate seed source for recolonization. 
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When heavy rain is received, the King Valley Fire area may be prone to increased erosion.  Any 
gravel and sediment from the fire area can be expected to go downstream, and ultimately some may 
arrive at the upstream side of a large earthen berm known as the Gila Valley Protection Levee.  This 
levee was constructed to protect farmland in the Gila Valley from flood damage and is maintained 
by the Wellton-Mohawk Irrigation and Drainage District.  Water and sediment behind the 
Protection Levee is funneled into wasteways that eventually reach the Gila River.   
 
 Exotic Plants.  Sonoran Desert burned areas may become more prone to invasion by exotic 
plants.  In many areas throughout the Sonoran desert, non-native fire-adapted grasses and forbs are 
replacing native species with repeated fire exacerbating the vegetation change.  An immediate 
concern for the King Valley fire area would be the potential of the area to become dominated by 
Sahara mustard (Brassica tournefourtii), an exotic plant that has become increasingly abundant in 
southern Arizona and southeastern California since the early 1990s.  Sahara mustard became very 
common after the abundant winter rains of 2004/2005, especially in disturbed sites and along 
roadways.  It is present in the King Valley, especially along the King Valley Road.  Several other 
roads are in close proximity to the burned area, as well as the King of Arizona Mine, which receives 
significant human use.  All of these areas are potential vector corridors for the spread of Brassica or 
other invasive species.  Recent winter rains in October 2006 and predictions for a wet winter could 
produce explosive growth of Sahara mustard in the King Valley.  Because the Sahara mustard 
begins its growth with a large (sometimes as much as 3 feet in diameter) basal rosette, concern has 
been expressed by ecologists in its apparent ability to shade out native annual plants.  Additionally, 
Mediterranean grasses already are found in the burned area and may spread and become more 
abundant.  The primary invasive exotic species of concern are as follows:  Sahara Mustard 
(Brassica tournefourtii), Red Brome (Bromus rubens), Mediterranean Grass (Schismus arabicus 
and S. barbatus), London Rocket (Sisymbrium irio), and Bermuda Grass (Cynodon dactylon).  
Exotic species detected through monitoring will be treated with the appropriate herbicide or 
mechanical removal and reassessed within one week to determine if the treatment was effective or if 
the area needs to be re-treated. 

  
 
Rehabilitation 
 
If invasive exotic species are detected, they will be treated through integrated management with 
herbicide, mechanical removal, and/or reseeding or planting natives. 
 
Plan Guidance 
 
The Kofa National Wildlife Refuge & Wilderness and New Water Mountains Wilderness 
Interagency Management Plan and Environmental Assessment (1997), the Comprehensive 
Conservation Plan for the refuge, does not address fire.  It states (page 24):  
 

“Fire has not played a significant role in the planning area.  On the refuge, several fires have 
been caused by human activity.  Fires have historically burned out virtually without suppression 
efforts.  It is unlikely that any fires will continue beyond the first 24 hours (initial burning 
period) due to sparse fuels throughout the planning area.” 

 
The plan was written without the understanding of what would happen to the refuge vegetation after 
a historically anomalous wet fall and winter. A fire management plan is currently in draft, following 
the fires that occurred in 2005 and 2006.  Guidance for rehabilitation of wildfire areas is provided 
by the USFWS Fire Management Handbook (Release: 7/17/00) and 095 FW3 (2/00).  
 
 
 
 
 

 
3 



 
 
 
PART A - FIRE LOCATION AND BACKGROUND INFORMATION 
 
Fire Name King Valley 

Fire Number B7S5 

Agency Unit Kofa National Wildlife Refuge 

Region Southwest 

State Arizona 

County(s) Yuma 

Ignition Date/Cause September 29, 2005 / Human-
Caused 

Zone LCR Interagency 

Date Contained October 6, 2005 @ 1800 

Date Controlled October 12, 2005 @ 1600 

Total Acres 31,000 
 
 
 
PART B - NATURE OF PLAN 
 
I.  Type of Plan (check one box below) 
 
 Emergency Stabilization 
      X Rehabilitation 
 Both Emergency Stabilization and Rehabilitation 

 
II. Type of Action (check one box below) 
 
      X Initial Submission 

 Updating or Revising the Initial Submission 
 Supplying Information of Accomplishment to Date on Work 

 Different Phase of Project 
 Final Accomplishment Report (To Comply with the Closure of the 9262 Account) 
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PART C - REHABILITATION PLAN OBJECTIVES 
 

 Detect, control, and monitor non-native invasive species in burned areas and prevent the expansion of 
any populations into newly disturbed sites. 

 
PART D – BURNED AREA REHABILITATION TEAM MEMBERS  
 

Position Team Member (Agency) 
Team Leader Paul Cornes, Refuge Manager (USFWS) 
NEPA Compliance and Planning Susanna Henry, Assistant Refuge Manager (USFWS) 
Fire Ecologist/Planner Mark Kaib (USFWS) 
Wildlife Biologist 
Invasive Species 

Lindsay Smythe (USFWS) 
Leonard LeCaptain (USFWS, Invasive Species Task Force 
Leader) 
April Fletcher (USFWS, RO Invasive Species Coordinator) 

 
 
 
 
PART E - SUMMARY OF ACTIVITIES AND COSTS 
 
The summary of activities, treatments, and estimated costs below are proposed for funding from 
Burned Area Rehabilitation, agency operation, and other funding sources, per year, for FY 2007 and 
FY 2008 treatments.  The primary treatments and estimated costs for this rehabilitation plan 
include: 
 
REHABILITATION ACTIVITIES COST SUMMARY TABLE – King Valley Fire  
Spec 

# 

 
Title 

 
Unit 

 
Unit Cost

 
No. Units No. 

Times 

 
Work 
Agent 

 
Cost 

1 Herbicide Treatment of Non-Natives site $2,860 5  
 

2 C/FA $28,604 (FY07) 
$28,604 (FY08) 

2 Aerial Sahara Mustard Control Acre $200 100 1 C/FA $20,000 (FY07) 
$20,000 (FY08)  

 
 
TOTAL COST FY07 
TOTAL COST FY08 

 
 

 
 

 
 

 
 

 
 

 
$48,604 
$48,604 
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PART F - INDIVIDUAL TREATMENT SPECIFICATIONS 
 
 

SPECIFICATION 
TITLE: 

Invasive species control AGENCY: 

Kofa NWR 

Contractor/Agency 

USGS 

PART F: Treatment 
Specification  #  1 

 FISCAL YEAR(S) 
(list each year): 

FY07, FY08 

 
I. WORK TO BE DONE (describe or attach exact specifications of work to be done) 

Number and Describe Each Task: 
A.  General Description: Detect, control, and monitor non-native invasive species in burned areas and prevent the expansion of known 
populations into newly burned sites. 
B.  Location/Suitable Sites:  The following sites with known locations of non-native species will be surveyed: 
King Valley Road 
Chain Tank Road 
Frenchman Tank Road 
Engasser Pass Road 
King of Arizona Mine  
C.  Design/Construction Specifications:    1. Delineate invasive plant treatment areas for potential invasive plant vectors: 4 roads and 1 developed 
site surrounding the King Valley fire. 
  2.  Survey vector corridors and sites for early detection and control of invasive species including Brassica tournefortii, Schismus arabicus and S. 
barbatus. Bromus rubens, Sysimbrium irio, and Cynodon dactylon. 
 
Surveying  includes: 

• Inspecting road and trail corridors via vehicle or on foot 
• Inspecting around facilities 
• Recording location and routes of surveys; GPS and data files provided to refuge GIS staff 
• Collecting data regarding species found, abundance, and photo-documentation 

 
When feasible, non-native species shall be controlled. Control includes: 

• Removal of species using approved herbicides or mechanical methods  
• Plants in seed must be bagged and removed off site 

 
D. Purpose of Treatment Specifications:  To assess location and extent of invasive plants and determine necessary treatment of invasive 

plants. Control spread of non-native invasive species into susceptible burned areas that will change the native plant composition. Protect 
the ecological integrity and site productivity of native plant species and their associated habitats.  Prevent spread of noxious weeds into 
unburned lands within and adjacent to the refuge.  

 
E. Treatment Effectiveness Monitoring Proposed: Spot checking of invasive non-native plant sites to ensure control methods are 

meeting management objectives. Survey crews will visit treated sites within one week of treatment; this is especially important for weed 
populations that are sprayed to ensure effectiveness of herbicide application. Surveyed and treated sites should achieve an 80% or 
greater kill of Brassica or other invasive plant species. Results are incorporated by refuge staff into long-term integrated pest 
management programs. Initiate follow-up treatments if additional non-native species or large populations are discovered.  

 
 

 
II.  LABOR, MATERIALS AND OTHER COSTS: 

PERSONNEL SERVICES: 
Project Manager: (1) GS-11 PFT @ $2752/PP x 2 PP  
Field Technicians: (2) GS-5 Seasonal @ $1240/PP x 8 PP 

 COST/ITEM 

               $5,504              

             $19,840 

TOTAL PERSONNEL SERVICE COST              $25,344 
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EQUIPMENT PURCHASE, LEASE AND/OR RENT 

Backpack sprayers @$200 x 2 

Hand sprayers @ $30 x 2  

GPS Unit 

 COST/ITEM 

                $400 

                 $60 

                 $300 

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST                  $760 

MATERIALS AND SUPPLIES 

Herbicide @ $250/gallon x 10  

 COST/ITEM 

                  $2,500 

TOTAL MATERIALS AND SUPPLY COST                   $2,500 

TRAVEL COST  COST/ITEM        

TOTAL TRAVEL COST                  

CONTRACT COST  COST/ITEM 

TOTAL CONTRACT COST                  $28,604     

 
SPECIFICATION COST SUMMARY 

 FISCAL YEAR  UNIT  UNIT COST  # OF UNIT  COST  FUNDING 
 SOURCE 

 METHOD 

 FY07  site         $2860  5 x 2 visits  $28,604  R  C/A 

 FY08  site         $2860  5 x 2 visits  $28,604  R  C/A 

FUNDING SOURCE       METHODS 
F - Suppression Operations      P - Agency Personnel Services 
R – Burned Area Rehabilitation         C - Contract (long-term) 
EWP - Emergency Watershed Protection    EFC - Emergency Fire Contract (short-term) 
OP/O - Agency Operations/Other     FC - Incident Management Crew Assignment 
  
SOURCE OF COST ESTIMATE 

1.  Estimate obtained from 2-3 independent contractual sources.                      

2.  Documented cost figures from similar project work obtained from local agency sources.  P, E, M, T, C 

3.  Estimate supported by cost guides from independent sources or other federal agencies.  

4.  Estimates based upon government wage rates and material cost.  

5.  No cost estimate required -- cost charged to Fire Suppression Account.  

P = Personnel Services E = Equipment M = Materials/Supplies T = Travel  C = Contract  F = Suppression 
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PART F - INDIVIDUAL TREATMENT SPECIFICATIONS Cont. 
 

SPECIFICATION 
TITLE: 

Aerial Sahara mustard control AGENCY: 

Kofa NWR 

Contractor 

USGS 

PART F: Treatment 
Specification  #  2 

Helicopter spraying of Brassica tournefortii FISCAL YEAR(S) 
(list each year): 

FY07/FY08 

I. WORK TO BE DONE (describe or attach exact specifications of work to be done) 

Number and Describe Each Task: 
A.  General Description:  In  the event of a wet winter with extensive Brassica germination, aerially spray infested areas 
B.  Location/Suitable Sites:  100 acres on Kofa NWR within the 29,000-acre King Valley Fire 
C.  Design/Construction Specifications:  Aerially spray Plateau or Escort herbicide over large infested areas to achieve 80% or greater mortality 
of Brassica plants before they produce seed 
D.  Purpose of Treatment Specifications:  Control possible rapid spread of Brassica into the burned area if conditions result in expansion beyond 
hand crew control capabilities. 

 
 
II.  LABOR, MATERIALS AND OTHER COSTS: 

PERSONNEL SERVICES:  COST/ITEM 

TOTAL PERSONNEL SERVICE COST                        

EQUIPMENT PURCHASE, LEASE AND/OR RENT  COST/ITEM 

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST  

MATERIALS AND SUPPLIES  COST/ITEM 

TOTAL MATERIALS AND SUPPLY COST  

TRAVEL COST  COST/ITEM 

TOTAL TRAVEL COST  

CONTRACT COST  COST/ITEM 

Helicopter herbicide spraying @$200/acre x 100acres  $20,000 

TOTAL CONTRACT COST  $20,000 

 
SPECIFICATION COST SUMMARY 

 FISCAL YEAR  UNIT  UNIT COST  # OF UNIT  COST  FUNDING 
 SOURCE 

 METHOD 

 FY07  acre  $200  100    R  C 

 FY08  acre  $200  100    R  C 

FUNDING SOURCE       METHODS 
F - Suppression Operations      P - Agency Personnel Services 
R – Burned Area Rehabilitation         C - Contract (long-term) 
EWP - Emergency Watershed Protection    EFC - Emergency Fire Contract (short-term) 
OP/O - Agency Operations/Other     FC - Incident Management Crew Assignment 
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SOURCE OF COST ESTIMATE 

1.  Estimate obtained from 2-3 independent contractual sources.                      M/C 

2.  Documented cost figures from similar project work obtained from local agency sources.  M/C 

3.  Estimate supported by cost guides from independent sources or other federal agencies.  

4.  Estimates based upon government wage rates and material cost.  

5.  No cost estimate required -- cost charged to Fire Suppression Account.  

P = Personnel Services E = Equipment M = Materials/Supplies T = Travel  C = Contract  F = Suppression 
 
 
 
 
PART G - POST-REHABILITATION  
 
The following are post-rehabilitation; implementation, operation, maintenance, monitoring, and 
evaluation actions potentially beyond three years are to ensure the effectiveness of initial 
investments.   
 
 
 
Restoration 
 

1. Continue assessment and treatment of invasive plant vectors.  Treat new or reoccurring 
infestations with herbicide or mechanical removal as required. 

  
 
APPENDIX I - ENVIRONMENTAL COMPLIANCE 
 
Federal, State, and Private Lands Environmental Compliance Responsibilities 
  
All projects proposed in the King Valley Fire Burned Area Rehabilitation Plan that are prescribed, 
funded, or implemented by Federal agencies on Federal, State, or private lands are subject to 
compliance with the National Environmental Policy Act (NEPA) in accordance with the guidelines 
provided by the Council on Environmental Quality (CEQ) Regulations (40 CFR 1500-1508); Fish 
and Wildlife Service Fire Management Handbook (Release 7/17/00) and 095 FW3,3.9B,C.  This 
Appendix documents the Team considerations of NEPA compliance requirements for prescribed 
rehabilitation and monitoring actions described in this plan for all jurisdictions affected by the King 
Valley burned area rehabilitation. 
 
Related Plans and Cumulative Impact Analysis 
  
The Bureau of Land Management – Yuma Field Office is in the process of completing a Resource 
Management Plan to guide management of the public lands that surround Kofa NWR.  Wildfire will 
be addressed in this plan.  Nothing in this Fire Rehabilitation Plan conflicts with what is proposed in 
the draft Resource Management Plan. 
 
The Yuma Proving Ground is in the process of completing an Integrated Resource Management 
Plan to guide management of the Yuma Proving Ground that surrounds Kofa NWR.  Wildfire will 
be addressed in this plan.  Nothing in this Fire Rehabilitation Plan conflicts with what is proposed in 
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the draft Integrated Resource Management Plan. 
 
Cumulative Impact Analysis  
 
Cumulative effects are the environmental impacts resulting from the incremental impacts of a 
proposed action when added to other past, present, and reasonably foreseeable future actions, both 
Federal and non-Federal.  Cumulative impacts can result from individually minor, but collectively 
significant actions taking place over a period of time.  The rehabilitation treatments for areas 
affected by the King Valley Fire, as proposed in the King Valley Fire Rehabilitation Plan, do not 
result in an intensity of impact (i.e. major ground disturbance, etc.) that would cumulatively 
constitute a significant impact on the quality of the environment.  The treatments are consistent with 
the above jurisdictional management plans and associated environmental compliance documents 
and categorical exclusions listed below. 
 
Applicable and Relevant Categorical Exclusions 
 
The individual actions proposed in this plan for rehabilitation of the King Valley Fire  are 
Categorically Excluded from further environmental analysis as provided for in the DM 516, DM 6, 
Appendix 1, 1.4 (3), (4), (5), (6), (9), and (11). 
 
Statement of Compliance for the King Valley Fire Burned Area Rehabilitation Plan.  
 
This section documents consideration given to the requirements of specific environmental laws in 
the development of the King Valley Fire Rehabilitation Plan.  Specific consultations initiated or 
completed during development and implementation of this plan are also documented.  The 
following executive orders and legislative acts have been reviewed as they apply to the King Valley 
Fire Plan: 
 

 National Historic Preservation Art (NHPA).   
 Executive Order ll988.  Floodplain Management.   
 Executive Order 11990.  Protection of Wetlands.  
 Executive Order 12372.  Intergovernmental Review.    
 Executive Order 12892.  Federal Actions to Address Environmental Justice in Minority and                  
Low-income Populations.   

 

 Endangered Species Act.    
 Secretarial Order 3127.   
 Clean Water Act.  

  Clean Air Act.  
 
CONSULTATIONS 
 

 Yuma Proving Ground – Randy English and Tim Green – Wildlife Biologists, and Valerie 
Morrill – Environment and Safety 
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NEPA Checklist: If any of the following exception applies, the Plan cannot be Categorically 
Excluded and an Environmental Assessment (EA) is required. 
(Yes)  (No) 
  (  )     (X) Adversely affect Public Health and Safety 
  (  )     (X) Adversely affect historic or cultural resources, wilderness, wild and scenic rivers 

aquifers, prime farmlands, wetlands, floodplains, ecologically critical areas, or 
Natural Landmarks. 

  (  )     (X) Have highly controversial environmental effects. 
  (  )     (X) Have highly uncertain environmental effects or involve unique or unknown 

environmental risks. 
  (  )     (X) Establish a precedent resulting in significant environmental effects. 
  (  )     (X) Relates to other actions with individually insignificant but cumulatively significant 

environmental effects. 
  (  )     (X) Adversely effects properties listed or eligible for listing in the National Register of 

Historic Places 
  (  )     (X) Adversely affect a species listed or proposed to be listed as Threatened or Endangered. 
  (  )     (X) Threaten to violate any laws or requirements imposed for the "protection of the 

environment" such as Executive Order 11988 (Floodplain Management) or 
Executive Order 11990 (Protection of Wetlands). 

 
National Historic Preservation Act: 
Ground disturbance will occur on previously disturbed sites and therefore an archaeological survey 
is not required under 106 of NHPA. 
 
A NHPA Clearance Form: 
  (  ) Is required because the project may have affected a site that is eligible or on the national 

register.  The clearance form is attached.  SHPO has been consulted under Section 106 (see 
Cultural Resource Assessment, Appendix I). 

  (X) Is not required because the Plan has no potential to affect cultural resources (initial of 
cultural resource specialist). 

 
Other Requirements: 
(Yes)   (No) 
  (  )     (X) Does the Plan have potential to affect any Native American uses? If so, consultation with 

affiliated tribes is needed. 
  (  )     (X) Are any toxic chemicals, including pesticides or treated wood, proposed for use? If so, 

local agency integrated pest management specialists must be consulted. 
 
I have reviewed the proposals in the King Valley Fire Burned Area Rehabilitation Plan in 
accordance with the criteria above and have determined that the proposed actions would not involve 
any significant environmental effect.  Therefore it is categorically excluded from further 
environmental (NEPA) review and documentation.   Team technical specialists have completed 
necessary coordination and consultation to insure compliance with the National Historic 
Preservation Act, Endangered Species Act, Clean Water Act and other Federal, State and local 
environment review requirements. 
  
Refuge Manager, Kofa National Wildlife Refuge                                      Date 
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